April - 2022 —Bayway Tentative 3-Month look ahead reports/submittals to NJDEP
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3-Month look ahead
C2 (Waterfront) ERAR to the LSRP
C1 Soil RAW RTC to LSRP

Non-routine field operations (weather dependent) includes — C1/C2 construction,
additional PDI field work (various IAOCs)

3-Month look ahead

E1 (Clean Fill) Soil and GW RAW to the LSRP

E1 (Clean Fill) ERAR to the LSRP

C1 Soil RAW RTC to the NJDEP (Pending LSRP review)
C2 GW RAWA RTC to the LSRP

Non-routine field operations (weather dependent) includes — C1/C2 construction,
additional PDI field work (various IAOCs)

3-Month look ahead

C2 (Waterfront) Soil RAW to the NJDEP (Pending LSRP review)

C2 (Waterfront) ERAR to the NJDEP (Pending LSRP review)

E1 (Clean Fill) Soil and GW RAW to the NJDEP (Pending LSRP review)
E1 (Clean Fill) ERAR to the NJDEP (Pending LSRP review)

C2 GW RAWA RTC to the NJDEP (Pending LSRP review)

Overburden GW — Class Il B Calculations to the LSRP

Non-routine field operations (weather dependent) includes — C1/C2 construction,
additional PDI field work (various IAOCs)



